BackApp	Column1
[Company Name] BackApp	
[Project Lead] Project Manager	
TASK	ASSIGNED TO (ID)
TY1	1
TY2	2:4,6
TY3	1
TY4	1
TY5	2:4
TY6	2:4,6
TY7	2:3,6
TY8	2:3,6
TY9	2:3,6
TY10	2:3,6
TY11	4
TY12	4
TY13	4
TY14	5
TY15	2:3,6
TY16	2:3,6
TY17	2:3,6
TY18	2:3,6
TY19	4
TY20	4
TY21	4
TY22	5
TY23	1:6
TY24	1:6
TY25	1:6
TY26	1:6

Roles	ID
Project Manager	1
Junior Front-end Developer 1	2
Junior Front-end Developer 2	3
Senior Back-end Developer	4
DB Developer	5
UI/UX Designer	6

Column2				
Project Start:	Mon, 2	2-7-2022]	
Today:	Fri, 6-	3-2022	1	
Display Week:	0		7	Feb 7, 202
		1		7
PROGRESS	START	END	DAYS	М
100%	07-Feb-22	13-Feb-22	7	
100%	07-Feb-22	13-Feb-22	7	
100%	13-Feb-22	20-Feb-22	8	
100%	20-Feb-22	22-Feb-22	3	
100%	20-Feb-22	27-Feb-22	8	
100%	27-Feb-22	06-Mar-22	8	
100%	06-Mar-22	13-Mar-22	8	
100%	06-Mar-22	13-Mar-22	8	
100%	06-Mar-22	13-Mar-22	8	
100%	06-Mar-22	13-Mar-22	8	
100%	06-Mar-22	13-Mar-22	8	
100%	06-Mar-22	13-Mar-22	8	
100%	06-Mar-22	13-Mar-22	8	
100%	08-Mar-22	15-Mar-22	8	
100%	13-Mar-22	16-Mar-22	4	
100%	13-Mar-22	21-Mar-22	9	
100%	13-Mar-22	21-Mar-22	9	
100%	13-Mar-22	21-Mar-22	9	
100%	13-Mar-22	21-Mar-22	9	
100%	13-Mar-22	21-Mar-22	9	
100%	13-Mar-22	21-Mar-22	9	
100%	13-Mar-22	21-Mar-22	9	
100%	21-Mar-22	10-Apr-22	21	
100%	10-Apr-22	20-Apr-22	11	
100%	20-Apr-22	20-May-22	31	

20-May-22

100%

22

10-Jun-22

22						Feb 14, 20	022	
8	9	10	11	12	13	14	15	16
Т	w	т	F	S	S	М	Т	w

				Feb 21, 2	022			
17	18	19	20	21	22	23	24	25
Т	F	S	S	М	Т	w	Т	F

		Feb 28, 2	022					
26	27	28	1	2	3	4	5	6
S	S	М	т	w	т	F	S	S

Mar 7, 20)22						Mar 14, 2	2022
7	8	9	10	11	12	13	14	15
М	т	w	т	F	S	S	М	Т

					Mar 21, 2	.022		
16	17	18	19	20	21	22	23	24
W	т	F	S	S	М	Т	w	т

	Mar 28, 2022									
25	26	27	28	29	30	31	1	2		
F	s	S	М	т	w	т	F	S		

	Apr 4, 20	22						Apr 11, 20
3	4	5	6	7	8	9	10	11
S	М	т	w	т	F	S	S	М

022						Apr 18, 20	022	
12	13	14	15	16	17	18	19	20
т	w	т	F	S	S	М	т	w

				Apr 25, 2	022			
21	22	23	24	25	26	27	28	29
Т	F	S	S	М	Т	w	Т	F

		May 2, 2022						
30	1	2	3	4	5	6	7	8
S	S	М	Т	w	т	F	S	S

May 9, 20	May 9, 2022 May 16, 2022								
9	10	11	12	13	14	15	16	17	
М	т	w	т	F	S	S	М	т	

					May 23, 2	2022		
18	19	20	21	22	23	24	25	26
W	т	F	S	S	М	т	w	т

	May 30, 2022								
27	28	29	30	31	1	2	3	4	
F	S	s	м	т	w	т	F	S	

	Jun 6, 20		1				
5	6	7	8	9	10	11	12
S	M	т	w	т	F	s	s